



CSI Phase 3
 Organization Plan
 Detailed Design Forum
 May 19, 2009

Agency Oversight, Project Management, and Control

CSI Joint Executive Steering Committee

SAIC/3M: Deb Alderson Thomas Baybrook Richard Biben Mary Jo Abler Harold Cronauer Sandy Hinzman George Voelker	DMV: DB Smit Karen Chappell David Mitchell Dave Burhop Jeannie Thorpe	Chris Chappell, APA Pat Reynolds, VITA VEAP Representative
---	--	--

External Oversight and Review

ITIB
Transp. Oversight
APA
VITA
VEAP
IV&V

SAIC/3M Oversight Committee

Deb Alderson Thomas Baybrook Richard Biben Mary Jo Abler Harold Cronauer Sandy Hinzman George Voelker

CSI Oversight Committee

DB Smit Karen Chappell David Mitchell Dave Burhop Jeannie Thorpe	Chris Chappell, APA Pat Reynolds, VITA
--	---

Business Transformation Program

CSI Project Sponsor
Karen Chappell

CSI Project Manager
Tully Welborn (02039)

Communications
Katy Lloyd

Project Coordinator
Pam Kenney

SAIC/3M Project Manager
Tracy Williams

Assistant Project Manager
Tim Rose (01317)

CIO
Dave Burhop

SAIC/3M Resources

- 3M Chief Engineer
Stef Esposito or Designee
- 3M Functional/Business Analysts
Maureen Otto
Terrance Ramirez
Frank Denson
Jade Noyce
Nicole Lahr
Clay Kaufman
Diane Powers
Jane Gilbreath
Giuseppe Croce
Rob Baber
Russell Lum
Angela Estes-Rank
Eric Mortensen
- SAIC System Design Analysts
Vivian Huddle
Greg Robinson
Michelle Bourdelais
Jonathan Brown
Cameron Snapp
1 TBD
- Data Conversion
Don Estes
Sejal Roberts
- 3M Tech Specialist/Advisor
As Designated
- SAIC Application Spec/Admin
Jonathan Brandon
- DMV Advisory Group
- Technical Advisory Group

CSI Solution Resources

<p>CSI Process Coordinators</p> <ul style="list-style-type: none"> Service Delivery Terry Witt (00313) Credentialing Angela Burrell (01608) Financial Management Martha Freeland (00349) Infrastructure Services Nancy Saunders (01443) Business Intelligence Linda Ford (02051) Tax Processing Betty Jessie (00592) Inventory Management Susie Crump (Matrixed) <p>Subject Matter Experts</p> <ul style="list-style-type: none"> Internal Stakeholders External Stakeholders and Business Partners 	<p>CSI Application Developers</p> <ul style="list-style-type: none"> Lead CSI Developer TBD ITS Developers (Matrixed) Cirk Foxwell Ken Holsten Gerrit Labuschagne Lawrence Scott Additional TBD 	<p>CSI Analysts and SME's</p> <ul style="list-style-type: none"> Lead CSI Business Systems Coordinator Angie Turner (00932) Lead Business Analysts Kathy Aebischer (00264) LaTrice Ampy (00301) Jim Davidson (00872) Jamie Habecker (00287) Greg Hopper (00285) Cindy Sussan (00291) Lead Systems Analysts Robin Brown (00364) Natalya Khabinsky (00346) Nalini Premkumar (00933) Olga Solomonova (00351) ITS Analysts (Matrixed) Dallas Barker Doug Burris Paul Coburn Dan Hearn Pamela Lambert Additional TBD Lead Business Analyst Judy Vesely (00738) Business Process Specialists (Matrixed) Billie Vaughan Betty Milby Margaret Skelton JoAnn McKay Patricia Pringle Yolanda Fleming 	<p>CSI Technical Solution Coordinators</p> <ul style="list-style-type: none"> Lead CSI Technical Solution Coordinator Mike Farnsworth (00259) Sr CSI Technical Solution Coordinators (Matrixed) Nick Danforth (01922) Chuck Wanding (01054) Dave Brown (00439) Glenn Cook (00865) Chris Nicholl (00894) Application Specialists Mike DePhillip (00022) Additional TBD DBA/Data Conversion and Cleanup Specialist Deb Kroeger Data Cleanup Analysts (10)
--	--	---	---

Technical Architects

Chief Technical Architect
Will Burke

Sr Technical Architects

Info/Data Architects

AITR

IT Security

Transition & Matrix

Current State Application Support

Systems Development Staff

SSG Staff